


ProjectIQ: Project Risk Assessment & Decision Brief

Generated: 2026-08-21 13:21:56 | Version: V2.0 Decision Intelligence | Prediction Point: T■ (Pre-Launch)

Project Name:	Nova: Autonomous AI Companion	Category:	Technology
Target Goal:	\$25,000 USD	Duration:	45 Days
Predicted Probability:	9.8%	Risk Tier:	HIGH

1. Explainable Risk Drivers (SHAP Local Attribution)



2. Project Risk Register & Action Plan

ID	Risk Factor	Evidence Detail	Recommended Response
RSK-02	Extended Campaign Window	Duration (45 days) exceeds 30-day platform optimum, leading to middle-campaign momentum decay.	Compress campaign timeline to 28–30 days to maximize urgency and algorithmic visibility.
RSK-03	Pre-Launch Audience Deficit	Preparation lead time < 14 days and/or inactive pre-launch page, jeopardizing Day-1 velocity.	Delay public launch by 2–3 weeks to activate pre-launch page and secure a committed backer waitlist.
RSK-04	Absence of Pitch Video	Category video adoption is 72%. Non-video projects face severe conversion penalties.	Produce a high-definition 90-second pitch video detailing product value proposition.

3. Executive Advisory & Next Steps

Executive Summary

The project demonstrates a **9.8% estimated success probability**, placing it in the **HIGH RISK** category. The primary exposure stems from an aggressive funding goal (\$25,000) and insufficient pre-launch lead time.

Strategic Interventions

- Extended Campaign Window:** Compress campaign timeline to 28–30 days to maximize urgency and algorithmic visibility.
- Pre-Launch Audience Deficit:** Delay public launch by 2–3 weeks to activate pre-launch page and secure a committed backer waitlist.
- Absence of Pitch Video:** Produce a high-definition 90-second pitch video detailing product value proposition.

Note: Recommendations are model-based decision-support guidelines derived from empirical platform patterns.

Academic Disclaimer: ProjectIQ is an AI decision-support prototype. Estimates represent statistical associations from historical data and do not constitute guaranteed outcomes.